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Description 

United States Enviromnenta1 Protection Agency- Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 

CERCLA Removal Action Dail Work Order 

Contractors: Guardian Enviromnenta1 Services RM: 
Monitors: n/a Work Order#: 

Personnel Anthorized (Daily Hours) 

Hrs Descri tion 
10 Field Accountant 
10 T&D Coordinator 

Techs 10 Health & Safety 

Equipment and Expendable Materials Anthorized 
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Hrs Description 
10 3 Carpenters 
10 
10 

Cubic Yard Boxes 1700 linear feet of 6 foot chain link fence with base plates, 

~--:~-c:c-c::::---~~~~~~~~~~~~~~~~~~~~~---1---1~~-::-~~~t-Oh"'a'-'-r=:d_::_w:_:a-:cr::::e,c:s::::a~nd bags. ( A1·ea 5 and 1 fencing) (as of8-28-16) 
Core Drill 0 2,000-4000 gallon water tank 

Qty 
100 

Hrs 
10 

Qty 

Office Trailer Small (8'x 20') Crew & Instmment 2~~~+-3_4c_,O_O_O__,p,__o_n_n_d~e_x_ca_v_a_t_o_r~~--~~~~~~~~~~~~~+-~-c-
8X28 Dress out/screenin trailer 

Copier MFP JV __ I_5_7_7~-~~~~~~~~~~~~~~~+-~----i 
Pressure Washer- 2500-<3000 psi 
60k lbs-65k lbs Excavator with thumb 

10kw-15kw 

Exhaust fans for GNBC air system 

Non-Haz Debris Roll Off 

Office Trailer Large (8'*40') 

5kw-10kw Generator 

Canopy-10x10 

300 linear feet of 6 foot chain link fence with base plates, hardware 
and sand bags (GNBC Office work area) 
Car port canopy for Decon Tent 

Office Chairs 

4 

2 

5 

2 

2 
0 

10 

Forklift- walkie, (Pallet Jack 
GES Vehicle (4 tmcks) 

Heated Toilet Unit (clean out once er week starting 11/01116) 

Plywood-Enough for pathway from parking lot to A1·ea 9 
Conex Box 
Skid Steer 

Skid Steer Attachment: Bucket 

Skid Steer Attachment: Forks 

Storage Conex Container (40') 

Super Sacks 

Wash Stand 

\Vireless Internet Router 

4 

2 

L FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies_ Please provide 1900-55 electronically to OSC for review when off-site_ 1900-55 can 
be compiled in date ranges when verbally authorized by OSC 

2_ T&D Coordinator authorized Off-Site hours to finalize T&D Award and support T&D shipments_ 
3_ Excavate any additional sampling test pits as requested by HP, continue excavation of identified sections of Area 5 as per OSC/HP direction, load material in super sacks/ 

store in Conex Boxes adjacent to Area 5 or consolidate in specific non-containerized staging areas in preparation for load out (DBA Rates)_ 
4_ Once gamma survey is complete, begin excavation of clay layer and ridge area of Area 5 as per OSC instructions_ 
5_ Work with OSC and Weston to determine next steps with GNBC Office Area concrete support rebuild_ 
6_ Continue organizing GNBC Office area cubic yard boxes for disposaL Record weights and place each truck load in separate Conex Box_ 
7 _ Finish putting cold patch asphalt in holes around parking lot 
8_ Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day} 


